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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-BUT-32-7.2/9.4

03-BUT-70-10.9/11.7

03-BUT-70-39.1/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

Fed Aid

HM2

HB1

HA42

HM3H

HE14  HB1

  HA21

HM1

Pgm Code

IN BUTTE COUNTY IN CHICO FROM 0.1

MILE EAST OF WEST 8TH AVENUE TO

SALEM AVENUE

IN BUTTE COUNTY NEAR OROVILLE FROM

1.0 KM WEST TO 0.3 KM EAST OF OPHIR

ROAD

IN BUTTE COUNTY NEAR PULGA 3.0 KM

WEST OF NORTH FORK FEATHER RIVER

BRIDGE

IN BUTTE COUNTY IN AND NEAR CHICO AT

VARIOUS LOCATIONS

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 5.6 MILES  EAST

OF OROVILLE FROM FORBESTOWN ROAD TO

FOREMAN CREEK ROAD

Description 

REPLACE CURB AND SIDEWALK

SIGNAL AND LIGHTING

INSTALL CONCRETE LINED DITCH

TREAT BRIDGE DECKS

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

Type Of Work

RON HALE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PARSONS BROS ROCKERIES

CALIFORNIA INC

DEBRUIN CONSTRUCTION INC

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

NORTHWEST PAVING

Contractor

SHASTA LAKE CA 96019

WATSONVILLE CA 95077

ROSEVILLE CA 95747

FRENCH CAMP CA 95231

BENICIA CA 94510

REDDING CA 96001

(530)275-7844

(831)724-1011

(916)773-9766

(209)462-5100

(707)742-6000

(530)246-4388

ROGERS, JIM

ALLEN, JODY

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

GEESEY, DUANE

Resident
Engineer

(530)895-5215

(530)934-3520

(530)895-5245

(530)895-5245

(530)532-9377

(530)682-6700

 $74,140

 $3,964,399

 $98,920

 $324,020

 $85,392,927

 $326,840

Bid + CCOs

 $93,839

 $3,670,826

 $95,135

 $337,924

 $81,940,526

 $0

Comp To  date

 $0

 $821,003

 $0

 $94,008

 $2,742,844

 $0

This Month

05/01/08

08/20/07

04/30/08

04/01/08

01/31/06

03/26/08

Awarded

05/21/08

08/30/07

05/21/08

04/17/08

02/06/06

04/15/08

Approved

07/25/08

12/04/08

08/18/08

08/22/08

06/01/09

Est Comp

 0%

 54%

 100%

 97%

 74%

 0%

%Time

 100%

 88%

 100%

 94%

 95%

 0%

% Work 

COMPLETED

 

COMPLETED

 

 

 

Message

03-2M8604

03-1E1604

03-4C7304

03-2M8904

03-3822V4

03-2M9904

Contract 

  

ACST-P070-(093)E

  

  

ACST-X007-(008)E

  

  

  P0-70 0-(3ES)T

  

  

  X0-07 0-(8E)

  

  

6203- 023-()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 795

P O BOX 50085

1588 BEDELL COURT

P O BOX 1355

2100 GOODYEAR ROAD

8115 SECLUDED VALLEY DRIVE

3881 BENATAR STE. C

849 N. HUMBOLDT

AVENUE

3881 BENATAR STE. C

3881 BENATAR WAY,

SUITE C

2060 3RD STREET,

SUITE B

1315 YUBA STREET

CHICO, CA 95928

WILLOWS, CA 95988

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

MARYSVILLE, CA 95901

Accepted

07/30/08

08/20/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-43.8/0

Fed Aid

HA21

HA42

HB4N

HB4N

HB4N

HM1

HA23

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY NEAR AUBURN AT

0.4 MILE SOUTH OF NORTH FORK

AMERICAN RIVER BRIDGE

IN PLACER, SACRAMENTO, EL DORADO,

SUTTER,AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR STRAWBERRY

FROM 0.2 MILE EAST OF 42 MILE HOMES

ROAD TO PIONEER TRAIL

IN EL DORADO COUNTY 4.0 MILES EAST OF

ICE HOUSE ROAD AT ALDER CREEK ROAD

Description 

REPLACE BRIDGE ON NEW ALIGNMENT

REPAIR EMBANKMENT SLOPE

INSTALL DETECTION SYSTEMS

WIDEN HIGHWAY AND BRIDGES

PLACE RUBBERIZED HOT MIX ASPHALT

REPAIR EMBANKMENT

Type Of Work

NEHEMIAH CONSTRUCTION INC

CONDON JOHNSON AND ASSOCIATES

INC

STEINY AND COMPANY INC

MITCHELL ENGINEERING

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

BENICIA CA 94510

OAKLAND CA 94604

VALLEJO CA 94590

SAN FRANCISCO CA 94134

WATSONVILLE CA 95077

PLACERVILLE CA 95667

(707)746-6870

(510)636-2100

(707)552-6900

(415)227-1040

(831)724-1011

(916)933-7077

KRAFT, DAN

NOVOTA, RYAN

NOVOTA, RYAN

RESTAINO, MIC

RIVAS, LUIS

NOVOTA, RYAN

Resident
Engineer

(530)458-3080

(916)858-8628

(916)858-8628

(530)344-1691

(530)621-0985

(916)858-8628

 $5,745,052

 $785,409

 $1,637,592

 $35,776,644

 $3,774,384

 $102,057

Bid + CCOs

 $977,908

 $0

 $927,215

 $26,458,965

 $3,058,774

 $98,510

Comp To  date

 $840,350

 $0

 $604,404

 $1,231,935

 $1,342,476

 $0

This Month

05/30/08

05/15/08

01/24/08

03/22/06

05/01/08

05/16/08

Awarded

06/20/08

06/02/08

02/11/08

04/03/06

05/19/08

06/05/08

Approved

07/01/09

11/07/08

10/20/08

04/20/09

08/30/08

07/16/08

Est Comp

 21%

 0%

 64%

 72%

 0%

 100%

%Time

 17%

 0%

 57%

 73%

 80%

 100%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E6704

Contract 

ACNH-P020-(148)A

  

  

ACST-P050-(110)E

  

ER-43E6-(004)E

RP02-0 14-(NH ) 

  

  

  P0-50 1-(0EB)R

  

--()

20 1-48-()

  

  

6203- 014-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

801 FIRST STREET SUITE G

P O BOX 12368

P O BOX 3008

P O BOX 34367

P O BOX 50085

2585 COLD SPRINGS ROAD

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

701 FORNI ROAD

3065 BLAIR AVE. P.O.

BOX 2424

11323 SANDERS DRIVE

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

Fed Aid

HB1

HM2

HA42

HM1A

HM4K

HA23

Pgm Code

IN EL DORADO COUNTY FROM 0.4 MILE

WEST OF TWIN BRIDGES ROAD TO 0.1 MILE

EAST OF TWIN BRIDGES ROAD

IN EL DORADO COUNTY ABOUT 8 MILES

WEST OF MEYERS AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR TWIN BRIDGES

FROM SIERRA PINES ROAD TO 0.3 MILE

WEST OF AUDRAIN WAY

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE AT 0.1 MILE EAST OF  ROUTE

50/89 INTERSECTION

IN EL DORADO COUNTY NEAR EMERALD BAY

Description 

RECONSTRUCT CURVE

LINE CULVERTS

REPLACE CULVERTS

PLACE MICROSURFACING

RECONSTRUCT CHANGEABLE MESSAGE SIGN

REMOVE SLIDE

Type Of Work

TEICHERT CONSTRUCTION

GOODWIN CONSTRUCTION INC

VICTORY ENGINEERS INC

VALLEY SLURRY SEAL COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

H M BYARS CONSTRUCTION CO

Contractor

SACRAMENTO CA 95851

OAKDALE CA 95361

FRESNO CA 93720

WEST SACRAMENTO CA 95798

IRVINE CA 926145706

RENO NV 89510

(916)386-6800

(209)848-5522

(559)439-7700

(916)373-1500

(949)252-0441

(775)677-6620

NOVOTA, RYAN

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(916)416-2934

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

 $948,903

 $239,800

 $156,520

 $1,323,457

 $138,462

 $135,918

Bid + CCOs

 $46,262

 $600

 $72,248

 $0

 $0

 $2,625

Comp To  date

 $46,262

 $0

 $72,248

 $0

 $0

 $0

This Month

06/25/08

05/01/08

06/24/08

03/25/08

04/29/08

12/12/07

Awarded

07/29/08

05/15/08

07/10/08

04/07/08

05/14/08

02/08/08

Approved

10/17/08

10/01/08

08/30/08

09/24/08

08/15/08

Est Comp

 13%

 15%

 52%

 0%

 0%

 35%

%Time

 5%

 0%

 46%

 0%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

Contract 

  

  

  

  

  

ACST-43C8-(004)E

  

  

  

  

  

  43-C8 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 15144

460 N YOSEMITE AVE STE 4

575 E ALLUVIAL AVENUE NO 106

P O BOX 981330

1792 KAISER AVENUE

P O BOX 10047

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-GLE-5-20.0/28.8

03-GLE-5-/20

03-NEV-20-13.4/13.5

03-NEV-20-/4.1

03-NEV-49-21.9/23.2

03-NEV-49-32.0/32.1

Fed Aid

HA22

HM1

HB4N

HB1

HB1

HA23

Pgm Code

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM THE COLUSA COUNTY LINE TO 0.2

MILES NORTH OF COUNTY ROAD 28

IN NEVADA COUNTY IN GRASS VALLEY FROM

0.2 EAST OF BENNETT STREET

UNDERCROSSING TO 0.1 MILE WEST OF

IDAHO MARYLAND ROAD UNDERCROSS

IN YUBA AND NEVADA COUNTIES FROM 0.4

KM WEST OF THE NEVADA COUNTY LINE TO

1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY 0.6 MILE SOUTH OF

MIDDLE YUBA RIVER BRIDGE AT PM 32.0

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

ASPHALT CONCRETE OVERLAY

WIDEN FOR DECELERATION LANE

REALIGNMENT AND WIDENING ROADWAY

PLACE OPEN GRADED ASPHALT CONCRETE

REMOVE SLIDE AND CLEAN CULVERT

Type Of Work

BALDWIN CONTRACTING COMPANY

INC

BALDWIN CONTRACTING COMPANY

INC

MARTIN GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO CA 95928

CHICO CA 95928

RANCHO CORDOVA CA 95742

WATSONVILLE CA 95077

ROSEVILLE CA 95678

SACRAMENTO CA 95828

(530)891-6555

(530)891-6555

(916)355-8101

(831)724-1011

(916)791-1609

(916)381-0911

GRANDY, DWAYNE

ALLEN, JODY

PETERSON, DALE

ZINK, PHIL

PETERSON, DALE

DE MARTINI, MARK

Resident
Engineer

(530)934-3693

(530)934-3520

(530)265-9868

(530)346-7996

(530)265-9868

(530)265-9869

 $5,370,138

 $6,289,281

 $374,032

 $34,601,183

 $1,413,263

 $103,855

Bid + CCOs

 $521,991

 $5,086,337

 $308,444

 $34,871,289

 $0

 $17,803

Comp To  date

 $521,991

 $0

 $308,444

 $768,206

 $0

 $0

This Month

06/03/08

05/16/07

05/15/08

09/19/06

04/23/08

05/16/08

Awarded

07/09/08

06/01/07

06/10/08

10/05/06

05/14/08

06/17/08

Approved

11/30/08

07/22/08

09/11/08

10/07/08

12/15/08

08/13/08

Est Comp

 0%

 100%

 27%

 92%

 0%

 40%

%Time

 10%

 100%

 80%

 98%

 0%

 17%

% Work 

 

COMPLETED

 

 

 

 

Message

03-3C8704

03-1E6904

03-2E5304

03-1A5304

03-2E9004

03-3E3304

Contract 

ACIM-005 -(092)E

  

  

  

ACST-000C-(295)E

ER-43E5-(004)E

--()

  

  

  

  00-0C 2-(5E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1764 SKYWAY

1764 SKYWAY

12485 QUICKSILVER DRIVE

P O BOX 50085

216 KENROY LANE

20 LIGHT SKY COURT

849 N. HUMBOLDT AVE.

849 N. HUMBOLDT

AVENUE

10057 GOLD FLAT ROAD

33 DEPOT STREET

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

WILLOWS, CA 95988

WILLOWS, CA 95988

NEVADA CITY, CA

COLFAX, CA 95713

NEVADA CITY, CA

NEVADA CITY CA

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-9.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

Fed Aid

HA22

HA22

HA22

HA42

HM1

HA21

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY IN TRUCKEE AT PM

R9.8

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA COUNTY NEAR FLORISTON  FROM

0.3 MILE WEST TO 0.3 MILE EAST OF

TRUCKEE RIVER BRIDGE NO. 17-0063

Description 

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

REPAIR CULVERT

PLACE HOT MIX ASPHALT

REPLACE BRIDGE DECK

Type Of Work

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

HARVEYS EXCAVATING AND HAULING

INC

WINDSOR FUEL CO

C C MYERS INC

Contractor

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

ROCKLIN CA 95677

WINDSOR CA 95492

RANCHO CORDOVA CA 957412948

(916)386-5900

(925)627-1700

(916)386-5900

(916)624-6070

(707)838-9751

(916)635-9370

MURPHY, ROD

CATANIA, DAVE

CROSBY, TIM

MOSTAFA, MOSTAFA

DEVER, ALAN

Resident
Engineer

(916)624-2783

 

(530)265-9871

(530)587-5698

(530)587-7958

(530)587-9825

 $65,987,052

 $56,439,429

 $57,886,478

 $132,676

 $4,580,000

 $2,511,203

Bid + CCOs

 $39,939,110

 $0

 $14,980,692

 $128,228

 $0

 $2,367,157

Comp To  date

 $5,363,449

 $0

 $2,857,848

 $0

 $0

 $826,585

This Month

03/16/07

07/28/08

10/05/07

04/25/08

06/18/08

05/15/08

Awarded

04/06/07

08/15/08

11/13/07

05/09/08

07/14/08

06/05/08

Approved

12/25/10

12/25/11

07/31/08

08/28/08

Est Comp

 28%

 0%

 17%

 82%

 0%

 73%

%Time

 60%

 0%

 26%

 94%

 0%

 95%

% Work 

 

 

 

COMPLETED

 

 

Message

03-0A6324

03-0A6334

03-0A6314

03-2E2804

03-3M4004

03-2E0504

Contract 

ACIM-080 -(180)N

  

ACIM-080 -(184)E

  

  

ACBH-0080-(188)E

--()

  

--()

  

  

  00-8041-(8 E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

4325 DOMINGUEZ ROAD SUITE C

P O BOX 38

P O BOX 2948

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

ROCKLIN, CA 95677

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-NEV-5711-/0

03-PLA-20-41.3/43

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

Fed Aid

HA12

HM2

HA42

HB4N

HE14

HE14

HM1

Pgm Code

IN NEVADA COUNTY NEAR SODA SPRINGS AT

THE KINGVALE MAINTENANCE STATION

IN PLACER AND NEVADA COUNTIES ABOUT

26.5 MILES EAST OF NEVADA CITY FROM

1.1 MI EAST OF BOWMAN LAKE ROAD TO

0.5 MI EAST OF LAKE SPA

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

Description 

BUILD NEW SAND STORAGE FACILITY

REHABILITATE CULVERTS

RECONSTRUCT DRAINAGE FACILITIES

WIDEN ROADWAY

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

Type Of Work

S W ALLEN CONSTRUCTION INC

HARVEYS EXCAVATING AND

HAULINGINC

DIABLO CONTRACTORS INC

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

Contractor

SACRAMENTO CA 95841

ROCKLIN CA 95677

SAN RAMON CA 94583

BENICIA CA 94510

DUBLIN CA 94568

WINDSOR CA 95492

(916)344-2098

(916)624-6070

(925)552-8250

(707)746-6870

(925)829-9220

(707)838-9751

FREDRICKSON, SCOTT

FREDRICKSON, SCOTT

MOSTAFA, MOSTAFA

OULAD-DAOUD, BRAHIM

BEREXA, CARL

WARD, DONALD

Resident
Engineer

(530)587-9827

(530)587-9827

(530)587-7958

(916)624-2791

(916)624-2769

(916)624-4285

 $654,363

 $154,038

 $28,856,551

 $7,444,974

 $137,136,260

 $2,599,073

Bid + CCOs

 $351,536

 $125,822

 $67,500

 $6,969,792

 $0

 $0

Comp To  date

 $138,962

 $707

 $67,500

 $7,655

 $0

 $0

This Month

04/23/08

03/25/08

05/21/08

11/21/06

06/09/08

05/19/08

Awarded

05/15/08

04/22/08

06/05/08

12/05/06

07/02/08

06/16/08

Approved

10/17/08

10/17/08

03/17/10

09/20/08

11/10/11

Est Comp

 46%

 54%

 3%

 100%

 0%

 0%

%Time

 54%

 83%

 0%

 98%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

03-2C8104

03-2M8404

03-2A9404

03-0A4104

03-3338U4

03-2M9104

Contract 

  

  

ACST-P028-(009)E

  

HPLU-6208-(030)L

  

  

  

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

  

--()

  

-  -()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

4777 AUBURN BLVD SUITE 100

4325 DOMINGUEZ ROAD SUITE C

7 CROW CANYON COURT SUITE 100

4790 E 2ND STREET

P O BOX 2909

P O BOX 38

12047 DONNER PASS

ROAD STE B-4

12047 DONNER PASS

ROAD., SUITE B-4

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

SUITE B

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-80-4.2/4.9

03-PLA-80-32.3/0

03-PLA-80-41.6/42

03-PLA-80-44.7/69.8

03-PLA-80-50.7/50.8

03-PLA-80-54.4/56.4

Fed Aid

HB1

HM2

HA26

HB1

HA23

HA22

Pgm Code

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN ON THE EASTBOUND ROUTE 80 TO

NORTHBOUND ROUTE 65 CONNECTOR

IN PLACER COUNTY IN COLFAX AT 0.5

MILE EAST OF ILLINOISTOWN

OVERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS FROM ALTA ROAD

OVERCROSSING TO TRUCKEE RIVER BRIDGE

IN PLACER COUNTY NEAR BAXTER AT  PM

50.7

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

Description 

PLACE HOT MIX ASPHALT

REPAIR CULVERT

REHABILITATE REST AREA

INSTALL GROUND-IN RUMBLE STRIPS

RECONSTRUCT EMBANKMENT

REPLACE BRIDGE

Type Of Work

MARTIN GENERAL ENGINEERING INC

R A NEMETZ CONSTRUCTION CO INC

FLINTCO INC

PENHALL COMPANY

ODYSSEY LANDSCAPING COMPANY

INC

F C I CONSTRUCTORS INC

Contractor

RANCHO CORDOVA CA 95742

WILTON CA 95693

FOLSOM CA 95630

ROGERS MN 55374

STOCKTON CA 95209

BENICIA CA 94510

(916)355-8101

(916)687-0400

(916)351-5400

(763)428-2244

(209)952-9752

(707)742-6000

OULAD-DAOUD, BRAHIM

WARD, DONALD

FREDRICKSON, SCOTT

WARD, DONALD

WARD, DONALD

ZINK, PHIL

Resident
Engineer

(916)624-2851

(916)624-2852

(916)416-3011

(916)624-2852

(916)624-2852

(530)346-7996

 $209,751

 $159,752

 $3,410,799

 $190,469

 $85,660

 $20,307,523

Bid + CCOs

 $79,003

 $155,426

 $1,350,210

 $189,493

 $24,165

 $9,073,631

Comp To  date

 $79,003

 $0

 $92,230

 $0

 $0

 $3,164,687

This Month

06/24/08

01/15/08

10/02/07

04/29/08

05/13/08

02/29/08

Awarded

07/10/08

02/05/08

11/13/07

05/21/08

06/02/08

03/21/08

Approved

09/05/08

07/17/08

08/04/09

07/31/08

07/29/08

04/09/09

Est Comp

 63%

 100%

 38%

 100%

 77%

 30%

%Time

 37%

 100%

 40%

 100%

 28%

 45%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

03-4E2104

03-2M8204

03-0C6904

03-2E9804

03-3E3504

03-4A7004

Contract 

  

  

ACIM-080 -(185)E

ACIM-0080-(183)E

ER-43E3-(004)E

ACIM-0080-(186)

  

  

  08-0 41-(5E)

--()

--()

--()

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

12485 QUICKSILVER DRIVE

P O BOX 32

400 PLAZA DRIVE SUITE 205

P O BOX 310

800 W EIGHT MILE ROAD

2100 GOODYEAR ROAD

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE

STE. B

2520 WARREN DRIVE

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

ROCKLIN, CA 95677

ROCKLIN, CA 95677

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

07/30/08

08/18/08

08/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/13.7

Fed Aid

HB1

HA22

HB5

HA25

HB5

HA42

Pgm Code

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE AT VARIOUS

LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

Description 

EXTEND TRUCK CLIMBING LANE

OVERLAY CONCRETE ROADWAY

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

ASPHALT CONCRETE SURFACING

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

Contractor

SPARKS NV 89435

WATSONVILLE CA 95077

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

SACRAMENTO CA 95828

(775)355-0420

(831)724-1011

(916)386-6800

(415)453-4691

(831)724-1011

(916)381-0911

FREDRICKSON, SCOTT OR

MURPHY, RODNEY

ZINK, PHIL

SPECTOR, PETE

SAGER, JANET

WARD, DONALD

CROSBY, TIM

Resident
Engineer

(916)416-3011

(530)682-7747

(916)416-7547

(916)263-4912

(916)624-2791

(530)587-5698

 $4,370,547

 $24,709,012

 $27,597,173

 $1,542,542

 $5,162,178

 $13,678,460

Bid + CCOs

 $2,182,098

 $9,795,420

 $377,792

 $1,286,432

 $5,164,337

 $1,835,615

Comp To  date

 $577,806

 $2,613,496

 $377,792

 $10,700

 $0

 $746,132

This Month

07/18/07

09/12/07

05/01/08

02/06/06

11/07/06

12/18/07

Awarded

08/10/07

09/28/07

05/22/08

02/22/06

11/30/06

02/06/08

Approved

10/27/08

03/17/09

03/24/11

02/11/10

12/10/08

07/15/09

Est Comp

 68%

 30%

 4%

 0%

 72%

 26%

%Time

 48%

 40%

 1%

 0%

 98%

 13%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

03-1E2404

03-0C7704

03-367824

03-2C2104

03-367814

03-2A9214

Contract 

ACIM-080 -(181)E

ACIM-080 -(182)E

NCII-6203-(024)P

ACIM-080 -(234)E

NCII-6203-(016)P

ACST-P089-(090)E

--()

--()

 620-3 02-(HPL)U

--()

 620-3 01-()

  P0-89 0-(0E)

  

  

03 0-25-()

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50760

P O BOX 50085

P O BOX 15144

77 LARKSPUR STREET

P O BOX 50085

20 LIGHT SKY COURT

12047 DONNER PASS

ROAD SUTIE B-4

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

10960 WEST RIVER

STREET

TRUCKEE, CA 96161

COLFAX, CA 95713

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

03-SAC-5-1.2/34.1

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

Fed Aid

HB4N

HA23

HB4N

HM3H

HA22

HA21

Pgm Code

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY ABOUT 5.5 MILES

SOUTH OF TRUCKEE AT 0.1 MILE NORTH OF

POLE CREEK ROAD

IN COLUSA, GLENN, SACRAMENTO AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

Description 

INSTALL INTELLIGENT TRANS. SYSTEM

STABILIZE CUT SLOPE

INSTALL EXIT NUMBER SIGNS

RECONSTRUCT JOINT SEALS

SLAB REPLACEMENT

REHABILITATE STRUCTURE

Type Of Work

MANUEL BROS INC

ASPEN DEVELOPERS CORP

TRAFFIC SOLUTIONS INC

BAY LINE CUTTING AND CORING

INC

DE SILVA GATES CONSTRUCTION

C C MYERS INC

Contractor

GRASS VALLEY CA 95945

TRUCKEE CA 96160

REDDING CA 96002

OAKLAND CA 94608

DUBLIN CA 94568

RANCHO CORDOVA CA 957412948

(530)272-4213

(530)587-3310

(530)222-8023

(510)420-8992

(925)829-9220

(916)635-9370

NOVOTA, RYAN

CROSBY, TIM

FEUSI, ROBERT

SCOTT, JEFF

SCOTT, JEFF

OKPALA, MESHACK

Resident
Engineer

(916)858-8628

(530)587-5698

(916)263-4926

(916)847-4916

(916)263-4931

(916)263-5620

 $1,730,687

 $89,440

 $771,810

 $256,520

 $12,850,234

 $32,997,109

Bid + CCOs

 $53,833

 $0

 $0

 $0

 $6,231,762

 $30,680,021

Comp To  date

 $53,833

 $0

 $0

 $0

 $1,992,387

 $4,200,724

This Month

04/18/08

05/16/08

05/14/08

01/31/08

09/06/07

02/08/08

Awarded

05/15/08

06/16/08

06/05/08

03/07/08

10/04/07

02/28/08

Approved

01/12/09

10/07/08

11/17/08

06/03/08

11/17/08

09/20/08

Est Comp

 9%

 0%

 0%

 0%

 84%

 72%

%Time

 3%

 0%

 0%

 0%

 84%

 88%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-1C1114

03-3E3204

03-3C7904

03-2M2804

03-3A0104

03-0A3604

Contract 

ACST-000C-(294)E

ER-43E4-(004)E

  

  

ACIM-005 -(324)E

ACIM-005 -(325)E

  00-0C 2-(4E)

--()

  

  

--()

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 995

P O BOX 4020

8490 HARTMEYER LANE

1033 YERBA BUENA AVE

P O BOX 2909

P O BOX 2948

11323 SANDERS DRIVE

10960 WEST RIVER

STREET SUITE 101A

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3951 PERFORMANCE DR.

SUITE E

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96162

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SAC-50-5.3/15.7

03-SAC-50-6.9/0

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

03-SAC-51-/8.1

Fed Aid

TEA10

HB1

HB4N

HA27

HB4N

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM J STREET SEPARATION TO ROUTE 160

SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT FULTON AVENUE

OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL CHAIN LINK PEDESTRIAN FENCE

WIDEN HIGHWAY

PLACE CONCRETE MEDIAN BARRIER

WIDEN ON RAMP AND MODIFY SIGNAL

SEAL BRIDGE DECKS AND REPAIR JOINTS

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

CENTRAL FENCE CO

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

ORANGE CA 92868

SAN JOSE CA 95116

SPARKS NV 89435

WATSONVILLE CA 95077

WATSONVILLE CA 95077

TEMPE AZ 85282

(714)835-4447

(408)993-9993

(775)355-0420

(831)724-1011

(831)724-1011

(602)437-1711

SAGER, JANET

NOVOTA, RYAN

NOVOTA, RYAN

FEUSI, ROBERT

BEHVAND, MORTEZA

FEUSI, ROBERT

Resident
Engineer

(916)263-4912

(916)858-8628

(916)858-8628

(916)263-4926

(916)263-4929

(916)263-4926

 $351,568

 $67,351

 $2,876,802

 $5,048,968

 $406,055

 $644,444

Bid + CCOs

 $309,001

 $67,351

 $2,974,562

 $4,388,513

 $220,187

 $0

Comp To  date

 $0

 $0

 $0

 $1,311,601

 $218,437

 $0

This Month

04/16/07

05/27/08

12/14/06

02/06/08

04/11/08

04/14/08

Awarded

05/17/07

06/16/08

01/10/07

02/27/08

05/02/08

05/07/08

Approved

12/04/09

07/16/08

01/18/09

09/17/08

10/01/08

09/18/08

Est Comp

 35%

 100%

 99%

 86%

 68%

 0%

%Time

 88%

 100%

 100%

 83%

 54%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

03-0E8404

03-3E6504

03-2E1304

03-3C0204

03-1C8014

03-1E5704

Contract 

ACST-P050-(113)E

OTS-  05-( 18)0

  

ACST-P051-(024)E

  

  

  P0-50 1-(3E)

--()

  

G P0-51 0-(4E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD 4 FLR

1304 WHITTON AVENUE

P O BOX 50760

P O BOX 50085

P O BOX 50085

1310 W 23RD STREET

3855 NORTH FREEWAY

BLVD., STE. 120

1323 SANDERS DRIVE

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

07/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-104-10.5/17.7

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-5501-/0

Fed Aid

HB1

HA25

HM1

HM1

HM1

HA13

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR GALT FROM

2.7 MILES EAST OF ROUTE 99 TO 1  MILE

EAST OF LAGUNA ROAD

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM WALKER LANDING ROAD TO 0.3 MILE

NORTH OF STONECREST  ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

Description 

CONSTRUCT OUTER SEPARATION BARRIERS

HIGHWAY PLANTING AND IRRIGATION

CHIP SEAL

REPLACE ASPHALT CONCRETE SURFACING

SEAL COAT

FIRE AND LIFE SAFETY REPAIRS

Type Of Work

DE SILVA GATES CONSTRUCTION

PARKER LANDSCAPE DEVELOPMENT

INC

FRANKLIN CONSTRUCTION INC

MB SERVICES HOME SAFETY FIRST

NORTHERN CALIFORNIA PAVING INC

ALLEN L BENDER INC

Contractor

DUBLIN CA 94568

SACRAMENTO CA 95828

CHICO CA 95927

CONCORD CA 94524

YREKA CA 96097

WEST SACRAMENTO CA 95691

(925)829-9220

(916)383-4071

(530)343-9600

(925)957-9200

(530)842-7283

(916)372-2190

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

BEHVAND, MORTEZA

FEUSI, BOB

NICHOLLS, JIM

Resident
Engineer

(916)263-4931

(916)263-4912

(916)263-4919

(916)263-4929

(916)263-4926

(530)755-8652

 $2,635,786

 $1,284,332

 $651,521

 $325,796

 $1,004,965

 $10,356,319

Bid + CCOs

 $2,413,634

 $1,166,636

 $560,599

 $0

 $456,987

 $1,346,720

Comp To  date

 $622,709

 $294,350

 $443,856

 $0

 $456,987

 $608,846

This Month

12/05/07

12/14/07

05/09/08

04/09/08

03/21/08

04/01/08

Awarded

12/24/07

01/16/08

05/29/08

05/07/08

04/22/08

04/30/08

Approved

09/02/08

07/29/11

09/08/08

09/02/08

06/08/09

Est Comp

 93%

 97%

 0%

 0%

 0%

 23%

%Time

 91%

 87%

 85%

 0%

 45%

 13%

% Work 

 

 

 

 

 

 

Message

03-1E9904

03-0C0004

03-2M9704

03-3M0104

03-3M0004

03-2C8434

Contract 

ACST-P099-(513)E

  

  

  

  

  

  P0-99 5-(3E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

P O BOX 2909

6251 SKY CREEK DR SUITE A

P O BOX 3100

P O BOX 5697

P O BOX 1231

2798 INDUSTRIAL BOULEVARD

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., SUITE 120

5900 FOLSOM BLVD.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

Accepted

08/29/08

Location
Storm Water
Plan
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03District

03-SIE-49-2.3/3.7

03-SIE-49-32.2/32.4

03-SIE-89-5.0/12

03-SIE-89-20.0/30

03-SIE-5725-/0

03-SUT-70-.2/8.3

Fed Aid

HB1

HA23

HB4C

HB4C

HM1A

HA12

HE14

Pgm Code

IN SIERRA COUNTY NEAR CAMPTONVILLE ON

ROUTE 49 FROM 2.3 MILES NORTH OF YUBA

SIERRA COUNTY LINE TO 0.01  MILES N

OF NORTH YUBA RIVE

IN SIERRA COUNTY NEAR BASSETTS ABOUT

1.1 MILES SOUTH OF GOLD LAKE ROAD

IN SIERRA COUNTY ABOUT 10 MILES

SOUTH OF ROUTE 49/89 JUNCTION AT PM

5.1

IN SIERRA COUNTY AT AND NEAR  CALPINE

FROM ROUTE 49 WEST TO THE PLUMAS

COUNTY LINE

IN SIERRA COUNTY IN SIERRAVILLE AT

THE SIERRAVILLE MAINTENANCE STATION

AT 241 S LINCOLN

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

Description 

REPLACE METAL BEAM GUARD RAIL

REPLACE ROCK SLOPE PROTECTION

INSTALL WILDLIFE CROSSING

MICROSURFACING

REPAIR SAND STORAGE FACILITY

WIDEN AND REALIGN ROADWAY

Type Of Work

R N R CONSTRUCTION INC

MEYERS EARTHWORK INC

S P PAZARGAD ENGINEERING

CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

OWENS CONST

DE SILVA GATES CONSTRUCTION

Contractor

SACRAMENTO CA 95828

REDDING CA 96049

VAN NUYS CA 91406

WATSONVILLE CA 950775085

COLFAX CA 95713

DUBLIN CA 94568

(916)379-0957

(530)365-8858

(818)901-8883

(831)724-1011

(530)878-3905

(925)829-9220

DE MARTINI, MARK

DEMARTINI, MARK

CROSBY, TIM

COLLINS, RON

CROSBY, TIM

ABU-MARKHIEH, OSAMA

Resident
Engineer

(530)265-9869

(530)265-9869

(530)587-5698

(530)283-2451

(530)587-5698

(916)263-5653

 $1,064,296

 $566,930

 $316,096

 $672,414

 $154,000

 $76,421,733

Bid + CCOs

 $787,329

 $354,065

 $141,581

 $600,907

 $0

 $32,008,508

Comp To  date

 $437,918

 $0

 $141,581

 $0

 $0

 $12,986,117

This Month

05/15/08

12/14/07

04/21/08

04/08/08

06/12/08

12/06/07

Awarded

06/12/08

02/01/08

05/15/08

04/24/08

07/29/08

12/27/07

Approved

11/05/08

08/18/08

09/04/08

07/22/08

12/16/08

03/15/11

Est Comp

 42%

 53%

 80%

 100%

 0%

 17%

%Time

 73%

 64%

 45%

 100%

 0%

 42%

% Work 

 

COMPLETED

 

 

 

 

Message

03-0E2004

03-2E9404

03-0E7704

03-2M3204

03-3E4204

03-3864U4

Contract 

OTS-05  -( 18)0

ACST-43C7-(004)E

STPE-P089-(092)E

  

  

ACNH-P070-(094)E

--()

  43-C7 0-(4EA)C

--()

  

  

--()

  

P049- 140-()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8 LIGHT SKY COURT

P O BOX 493730

7120 HAYVENHURST AVE NO 108

P O BOX 50085

44 LEONARD LANE

P O BOX 2909

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

10960 WEST RIVER

STREET

1555 EAST MAIN STREET

10960 WEST RIVER

STREET

3951 PERFORMANCE

DRIVE, SUITE E

NEVADA CITY, CA

NEVADA CITY, CA

TRUCKEE, CA 96161

QUINCY, CA 95971

TRUCKEE, CA 96161

SACRAMENTO, CA 95835

Accepted

08/06/08

Location
Storm Water
Plan
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03District

03-SUT-99-11.7/42.4

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-26.2/0

03-YOL-5-/25.6

Fed Aid

HB1

HE13

HE13

HA22

HM1A

HA26

HA21

Pgm Code

IN BUTTE, COLUSA AND SUTTER COUNTIES

AT VARIOUS LOCATIONS

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY AT AND NEAR DUNNIGAN

FROM 0.2 MILE NORTH OF ROUTE 505/5

SEPARATION TO 0.4 MILE NORTH OF

COUNTY ROAD 4 OVERCROSSING

IN YOLO COUNTY NEAR DUNNIGAN ABOUT

0.8 MILE NORTH OF COUNTY ROAD 6

OVERCROSSING AT THE DUNNIGAN SAFETY

ROADSIDE REST AREA

IN YOLO COUNTY IN AND NEAR WOODLAND

AT VARIOUS LOCATIONS FROM SACRAMENTO

RIVER BRIDGE TO COUNTY ROAD 6

OVERCROSSING

Description 

INSTALL RUMBLE STRIPS

CONSTRUCT FOUR LANE EXPRESSWAY

PAVEMENT REHABILITATION

ASPHALT CONCRETE SURFACING

MODIFY ROADSIDE REST AREA

SEAL BRIDGE DECKS

Type Of Work

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

SGC CONSTRUCTION

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

REDDING CA 96002

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95828

YUBA CITY CA 95992

RANCHO CUCAMONGA CA 91730

(530)222-8023

(925)829-9220

(925)829-9220

(916)381-0911

(530)671-4738

(909)944-1037

GRANDY, DWAYNE

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

AOUN, TONY

Resident
Engineer

(530)934-3693

(916)263-5653

(530)682-6700

(916)263-5648

(916)263-5648

(916)263-7471

 $359,948

 $23,180,133

 $14,264,775

 $1,394,771

 $495,624

 $378,529

Bid + CCOs

 $317,977

 $0

 $13,392,166

 $1,183,382

 $58,056

 $361,487

Comp To  date

 $0

 $0

 $173,246

 $0

 $58,056

 $0

This Month

05/01/08

07/24/08

04/03/07

12/13/07

06/16/08

04/03/08

Awarded

05/21/08

08/28/08

04/19/07

01/08/08

07/29/08

04/28/08

Approved

08/05/08

06/02/10

10/02/08

08/18/08

03/20/09

08/07/08

Est Comp

 100%

 0%

 54%

 100%

 4%

 100%

%Time

 100%

 0%

 92%

 100%

 12%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

03-3E7804

03-1A4614

03-1A9104

03-2M4204

03-0E0504

03-0E2204

Contract 

  

  

ACST-X101-(123)E

  

  

  

  

  

  X1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

8490 HARTMEYER LANE

P O BOX 2909

P O BOX 2909

20 LIGHT SKY COURT

P O BOX 3329

10641 FULTON COURT

849 N. HUMBOLDT AVE.

1962 BERRY ROAD

1351 YUBA STREET

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

WILLOWS, CA 95988

RIO OSO, CA 95674

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

08/13/08

08/21/08

08/08/08

Location
Storm Water
Plan
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03District

 $50,319,371 $356,004,006 $853,512,887

03-YOL-16-/19

03-YUB-49-1.5/2.5

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Fed Aid

HM1

HA23

HA23

HA22

Pgm Code

IN YOLO COUNTY FROM COLUSA COUNTY

LINE TO ROAD 78A

IN YUBA COUNTY NEAR CAMPTONVILLE

ABOUT 3.1 MILES SOUTH OF CAMPTONVILLE

IN YUBA COUNTY NEAR CAMPTONVILLE AT

0.3 MILE NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

CHIP SEAL

SLOPE STABILIZATION

SLOPE REPAIR

ASPHALT CONCRETE OVERLAY

Type Of Work

NORTHERN CALIFORNIA PAVING INC

CHARLIES CUSTOM EXCAVATING

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

YREKA CA 96097

PALO CEDRO CA 96073

LINCOLN CA 956480700

LINCOLN CA 956480700

(530)842-7283

(530)221-3626

(916)645-4800

(916)645-4800

AOUN, TONY

PETERSON, DALE

DEMARTINI, MARK

ALLEN, JODY

Resident
Engineer

(916)263-7471

(530)265-9868

(530)265-9869

(530)934-3520

 $891,616

 $50,770

 $377,613

 $3,670,775

Bid + CCOs

 $850,242

 $47,820

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month

04/10/08

05/19/08

07/23/08

08/13/08

Awarded

05/07/08

06/26/08

08/07/08

08/29/08

Approved

08/14/08

07/11/08

10/21/08

12/24/08

Est Comp

 100%

 100%

 0%

 0%

%Time

 100%

 100%

 0%

 0%

% Work 

COMPLETED

COMPLETED

 

 

Message

03-2M9804

03-3E2904

03-3E2004

03-0A7104

Contract 

  

ER-43E1-(004)E

ER-43E9-(004)E

ACNH-P070-(095)E

  

--()

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 1231

P O BOX 1160

P O BOX 700

P O BOX 700

3951 PERFORMANCE

DRIVE, STE. E

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

849 N. HUMBOLDT AVE.

SACRAMENTO, CA 95838

NEVADA CITY, CA

NEVADA CITY, CA

WILLOWS, CA 95988

Accepted

08/18/08

08/01/08

Location
Storm Water
Plan



03-2M8604

03-1E1604

03-4C7304

03-2M8904

03-3822V4

03-2M9904

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E6704

03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

03-1E6904

03-3C8704

03-2E5304

03-1A5304

Contract

03-BUT-32-7.2/9.4

03-BUT-70-10.9/11.7

03-BUT-70-39.1/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-43.8/0

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

03-GLE-5-/20

03-GLE-5-20.0/28.8

03-NEV-20-13.4/13.5

03-NEV-20-/4.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-3E3304

03-2E9004

03-2E2804

03-3M4004

03-2E0504

03-0A6324

03-0A6334

03-0A6314

03-2C8104

03-2M8404

03-2A9404

03-0A4104

03-2M9104

03-3338U4

03-4E2104

03-2M8204

03-0C6904

03-2E9804

03-3E3504

03-4A7004

03-1E2404

03-0C7704

Contract

03-NEV-49-32.0/32.1

03-NEV-49-21.9/23.2

03-NEV-80-9.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-5711-/0

03-PLA-20-41.3/43

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-13.2/24.3

03-PLA-65-12.2/23.8

03-PLA-80-4.2/4.9

03-PLA-80-32.3/0

03-PLA-80-41.6/42

03-PLA-80-44.7/69.8

03-PLA-80-50.7/50.8

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-367824

03-2C2104

03-367814

03-1C1114

03-3E3204

03-2A9214

03-3C7904

03-2M2804

03-3A0104

03-0A3604

03-0E8404

03-3E6504

03-2E1304

03-3C0204

03-1C8014

03-1E5704

03-1E9904

03-0C0004

03-2M9704

03-3M0104

03-3M0004

03-2C8434

Contract

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

03-PLA-89-8.6/13.7

03-SAC-5-1.2/34.1

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-50-5.3/15.7

03-SAC-50-6.9/0

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

03-SAC-51-/8.1

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-104-10.5/17.7

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-5501-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-0E2004

03-2E9404

03-0E7704

03-2M3204

03-3E4204

03-3864U4

03-3E7804

03-1A4614

03-1A9104

03-2M4204

03-0E0504

03-0E2204

03-2M9804

03-3E2904

03-3E2004

03-0A7104

Contract

03-SIE-49-2.3/3.7

03-SIE-49-32.2/32.4

03-SIE-89-5.0/12

03-SIE-89-20.0/30

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-11.7/42.4

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-26.2/0

03-YOL-5-/25.6

03-YOL-16-/19

03-YUB-49-1.5/2.5

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



03

District

 $9,362,439

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $853,512,887  $356,004,006

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $229,621,903

 $88,348,762

 $194,132,972

 $169,572,598

 $809,395

 $171,027,257

 Bid + CCO

 $116,230,859

 $35,353,573

 $135,028,850

 $62,805,616

 $188,298

 $6,396,809

 Work Comp

District Total:

Work completed this Period:  $9,362,439

-I-

-F-

-S-

-SH-

-ER-
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